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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, IN LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2,682,766 11/15/16  100%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BIRCH STREET 17912 CRUSADER AVE. $2, 485,042 12/09/ 16 94%
ACST- PP00- (616) E $0 10/30/18
0 VERMONT AVENUE BREA. CA 92821 SUI TE 101
o UPGRADE PEDESTRI AN FACI LI TI ES '
(714) 984- 5500 CE?;' ZSY 1;’2290703
HB71 (562) 402-
07-LA-1-11.5/26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRIDGE ELECTRIC, |NC. WANG, PAUL $3, 645,042 05/17/17  100%
07-309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $31§§’§’8§§ 88; ig; i; 88%
| MPROVE TRAFFI C SIGNAL | TS MNGT SYS SUl TE E-2 '
LI BERTYVI LLE |L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 90670 ' OVER RUN
HB4N
(562) 345- 3144
07-LA-1-20.9/21.2 IN LOS ANGELES COUNTY, | N HERMOSA ALFARO COVMMUNI CATI ONS HERRERA, EDGAR $139,580 05/01/18 48%
07-4T9904 BEACH AT VAR OUS LOCATI ONS CONSTRUCTI ON, | NC. 18730 S W LM NGTON $145, 5% fﬁ; g?; ig 92%
CONTRUCT ADA CURB RAMPS 620 S BRADFI ELD AVENUE AVE STE 103
COVPTON  CA 90221 SQZ\ICFDZO DOM NGUEZ, CA SUSPENDED
HB71 (310) 669- 8949
(310) 609- 0364
07-LA-1-23.9/26.1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365, 835 06/07/17 89%
07-3\B8204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON $1, 210, 9;8 (1)85 5(135 i; 88%
DI GOUTS FROM ROSECRANS BLVD TO BEG
CORONA CA 92879 :XE' STElosNGUEZ -
(951) 736- 7600 CHO Dot ’ SUSPENDED
VL 90220

07-LA-1-35.2/59.9
07-3WL204

Hw

07-LA-1-41.7/41.7
07-3P7904

HA22

I'N LOS ANGELES COUNTY, ON ROUTE 1
BETWEEN | -10 AND SR-23 ROAD
I NSTALL PAVEMENT DELI NEATORS &

IN LOS ANGELES COUNTY, |IN MALIBU, AT
0.2 MLE VEST OF TUNA CANYON RQAD
REPAI R DRAI NAGE BENCHES ON HI LLSI DE

CAL STRI PE | NC.
2040 E. STEEL ROAD

COLTON CA 92324
(909) 884- 7170

PROCON BUI LDERS, | NC.
9526 TOPANGA CANYON BLVD.

CHATSWORTH, CA 91311
(818) 674- 4330

(310) 609- 0264

SAYKALI , ZARI F
12975 W CULVER BLVD
LOS ANGELES, CA. 90066
(310) 821- 1847

SAYKALI, ZARIF
12975 W CULVER BLVD
LOS ANGELES, CA 90066
(310) 821- 1847

$336,561 03/22/16
$244,319 04/12/16
$0 09/28/18

$249, 251 01/16/18
$89, 749 03/20/18
$0 09/30/18

95%
83%

70%
36%
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07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07-1XC204 TO REPAI R FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $859’328 235%1;1; 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM |RVINE CA 92618 LOS ANGELES, CA 90066
DR S EMERCENCY FORCE A ’ (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20. 20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2,182,590 03/ 30/ 16 99%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2,119,sgg 835%;;12 97%
BETWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066
COUNTY LI NE. ngf“$3ecﬁezgs7g (310) 345- 6274
PAVEMENT PRESERVATI ON (951) 736-
HML
07- LA- 1-49. 3/ 50. 2 IN MALI BU FROM PUERCO CANYON ROAD TO C. A RASMUSSEN, | NC. SAYKALI, Z. $1, 771,077 06/ 18/ 18 42%
07-299304 0.2 MLE EAST OF CORRAL CANYON ROAD 28548 LI VI NGSTON AVENUE 12975 W CULVER BLVD $746,715 07/09/18 41%
ACST- P001- (635) E SAFETY | MPROVENENT |06 ANGELES CA. 90086 $703,460 02/28/19
--0) VALENCI A CA 91355 3101 821 84; '
(661) 367- 9040 (310) 821-
HB1
07-LA-1-51.4/51.8 I N MALI BU FROM NORTH OF SEA VI STA C. A RASMUSSEN, | NC. R LEY, JAMES $5, 871,003 06/ 26/ 17 90%
- ’ ’ 0,
07-333404 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 566,545 07/20/17 44%
STER- 4142- (004) E SLOPE AND SOl L STABI LI ZATI ON BLVD #102 $494, 744 04/ 15/ 19
-0 VALENGI A CA 91355 THOUSAND OAKS, CA 91320
(661) 367- 9040 (805) 480- 4928
HA23
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VAR OUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5, 707,120 03/ 23/ 18 31%
07- 3W6604 CITIES, FROM SAN GABRIEL RIVER TO PO BOX 981330DRI VE 18730 S, W LM NGTON ii'gig'gig ggfggfig 44%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103 e
PREVENTI VE PAVEMVENT MAI NTENANCE - VEST SACRAMENTO  CA 95798 RANCHO DOM NGUEZ, CA
(916) 373- 1500 90290
HML
(310) 609- 0266
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALI $1, 682,963 04/ 17/ 17 41%
07- 38304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $1,563,5§g gi;gg;i; 97%
GLENDALE BLVD UNDERCROSSI NG BL NGTON  CA 92316 SYLMAR, CA 91342 09/ 11/ 18
DI GOUTS oM (818) 746- 0669 COVPLETED

HVL

(909) 635- 8273
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL KWAN, KI N $502, 694 03/08/18 93%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE 2‘2138, g? 835 Sg; 12 87%
OVERCROSSI NG TO FERN LANE 1792 KAl SER AVE. GLENDALE, CA. 91208 '
UNDERCROSSI NG (562) 572- 6016
REPLACE SI GN PANELS I RVINE ~ CA 92606
HV4 (949) 370- 4157
07- LA-2-20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 556, 291 11/ 28/ 16 77%
e S s Lo o o reoE e B 20 U oo
0 HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 :
CH NO CA 91710 s/gg/g FE SPRINGS CA
HB4N (909) 591- 0000
(562) 345- 3145
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC FREMPONG, SAM $83,277,093 08/14/12 83%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOWS DRIVE 13230 S Fl RESTONE $84$§§§, ggi 82; ;g; %g 98%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A !
SAN MARCOS CA 92078
TO 0.1 MLE NORTH OF SIL SANTA FE SPRI NGS, CA
W DEN AND REALI GN FREEWAY (760) 916-9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC  ARABE, JEROME $128, 324,093 08/23/12 84%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 FI RESTONE BLVD $1é‘71, ‘2123, ;gg f{g; %g; ;i 91%
UNDERCROSSI NG TO 0.7 MLE NORTH OF SUTE A-2 s
Pl ONEER BOULEVARD UN SYLMAR, CA 91342 SANTA FE SPRI NGS CA
ROADWAY W DENI NG ( SEG 4) (818) 362- 9200 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 I N SANTA FE SPRI RI NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $86, 453,969 04/ 24/ 14 65%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $63, 112,077 05/13/14 73%
CMLN- 6207- (068) N RCHA $736,293 12/31/20
0O | NTE NCE SYLMAR CA 91342 SUITE 360
o ROADWAY W DENI NG & STRI PI NG ( SEG 5
( ) (818) 362- 9200 C;F:S' ;Zf 5'8820703
HB5 (562) 860-
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, INC. EID, EM LE $16, 110, 068 05/ 31/ 16 53%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAI R AVE $9, 872,815 06/20/ 16 0
NHPI - 0052- ( 979) E 902 SAN GABRIEL BLVD $0 02/05/19  °0%

--0)

HA22

MAI'N STREET UNDERCROSSI NG

PVMI' REHAB

SYLMAR CA 91342
(818) 362- 9200

ROSEMEAD, CA 91770
(310) 345- 6203
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-16.1/17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/18/18 20%
07-296404 I D AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $2, 104 02; 09; 18 0%
ACNH X037- (202) B LA RIVER TO RTE 5 AND ON RTE 60 F ROM16351 OONSTRUCTI ON O RCLE VES BOULEVARD STEL00 $0 09/19/22
0 SOTO ST T0 0.2 ME URVINE A 92606 EL MONTE CA 91731
ROADWAY SAFETY | MPROVEMENT .
HB34 (949) 252- 0441 (626) 572- 6732
07- LA-5-18. 4/ 23. 2 IN LOS ANGELES COUNTY, AT VARI OUS POVELL CONSTRUCTORS, | NC. AMADI, PATRI Cl A $4,729,621 01/20/ 16 57%
%ﬁ?ggg{(g )1 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 634, ogg 8%5 gg; ig 97%
TO 0.2 MLES NORTH OF FLECTCHER DRI VE STE 101
--0) UNDERCROSS! NG FONTANA CA 92335
909) 356- 8880 SYLMAR,  CA 91342
HA42 STORM WATER M TI GATI ON, CONSTRUCT ( ) ) (818) 364- 2760
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. GUI RGUI S, SHERIF $3, 115,556 05/ 25/ 18 0%
OAE ?'\’/?888‘51 (107)E SOUTH OF NORTH BROADWAY AVENUE 320 GODDARD WAY SUI TE 150 1041 W BADI LLO STE $1, szg gg; 15735 12 0%
) OVERCROSSI NG TO 0.1 M LE NORTH OF 112
-0 PASADENA AVENUE OVERCROSSI NG '5;"9“57008525618 COVI NA CA 91722
PAVEMENT PRESERVATI ON (949) 470- (626) 339- 1601
HA22
07- LA-5-20.3/20.3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16, 726, 000 06/ 30/ 15 85%
EJL_FJ%Y%384-(107)E PAI NT BRI DGE | NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16, 762, 4;5 SZ (1)25 ig 99%
0 11650 WESTERN AVE. GLENDALE, CA 91208
STANTON  CA 90680 (818) 637- 2506
HA21 (562) 305- 1520
07-LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND VEST COAST PUBLIC WORKS, INC. EL JAMAL, JAMAL $3, 080,880 12/07/15 97%
OH;NﬁBgT‘O;_( o GLENDALE, ON THE COLARADO FREEVAY 10101 ETON AVE 2090 FERN LANE $2, g‘llg, gii (1)(1)5 éi; 12 95%
10, OF EXTENSI ON FROM SOUTHBOUND ROUTE 5 o oo GLENDALE, CA 91208 ’
9B -0 O\ RAVP TO VEST COLORADO STR WoR (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER (818) 256- 9401
HB1
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, |NC. ELJAMAL, J $2,726,322 04/04/18 15%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH 28548 LI VI NGSTON AVENUE $677,786 04/26/18 0
C MG 005-(123)E 2090 FERN LN $390,942 02/22/19  2°%

--0

HB1

State of California Department of Transportation

OF ROUTE 5S/5 SEPARATI ON
W DENI NG OFF- RAMP AND BRI DGE

VALENCI A CA 91355
(661) 367- 9040

GLENDALE, CA 91208
(818) 637- 2506
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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07- LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXIST  SECURI TY PAVING COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAI R AVE 601 S. GLENOAKS BLVD $638, Ogg 825 gi; 1; 100%
ALSO REPAI R MANHOLE COVERS & ASSCC. SYLMAR  CA 91342 STE 310
POT HOLES DIR S EMERGEN ’ BURBANK, CA 91502 OVER RUN
REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20.20 SLABS
201130
07-LA-5-26.7/29.4 IN LOS ANGELES COUNTY I N LOS SECURI TY PAVI NG COVPANY, | NC SHIH, JAMES $73,054,113 12/06/10 94%
%CL '{fégg;‘_ 055 ANGELES, GLENDALE AND BURBANK FROM 13170 TELFAI R AVENUE 601 S G ENOAKS BLVD $61£g; %2513 ég; Sg; 18 820
(055) ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A Sul TE 310 ’
-0 BOULEVARD OVERCROSSI NG fgi:??ézo;\zicl)a‘lz BURBANK, CA 91502
CONSTRUCT HOV LANES . .
HBS SVPPP (818) 333- 9876
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $200, 375, 371 11/ 29/ 12 73%
07-1218WM 140, 580, 669 12/ 20/ 12
P ooer o7y VEST MAGNOLI A BOULEVARD OVERCROSS| NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $ o oY Laaaa 70%
TO 0.3 MLE NORTH OF BUENA VI STA STE 101 1 €99
-0 STREET/ W NONA AVENUE (S;EZ;A?GZCSZZ;S“Z SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
. SvPPP (562) 572- 5538
07- LA-5-38.8/40.5 IN LOS ANGELES COUNTY AT VAR QUS A. M CONCRETE, |NC. BOTROS, S. $1, 055,330 08/31/18 0%
07-295104 LOCATI ONS 13170 TELFAIR AVE $0  09/25/18 0%
ACNH X037- (206) B ROADS| DE SAFETY | MPROVENENTS $0
--0) SYLMAR CA 91392
(818) 362- 8300
HB34
07-LA-5-C 43.9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURI TY PAVI NG COMPANY, |NC. AL-JANAL, ABDUL $16, 153,330 01/13/16 76%
%L;J??Sgg{( '3 OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 918, 7;2 8% géj ig 97%
115- E -() CANYON OVERCROSSI NG SYLMAR CA 91342 #101
i i ROADVAY REHAB SYLMAR, CA 91342
(818) 362- 9200 (805) 797- 1348
HA22
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY, FROM |-210 | C CHUMD CONSTRUCTI ON | NC SHI H, JAMES $4,764,514 12/ 12/ 16 62%
07-306004 TO 1/2 MLE SOUTH OF VELDON CANYON 14425 JOANBRI DGE STREET $4, 610,237 01/30/17
ACNH X037- (197) E ROAD :BllTE' S%ENOAKS BLVD $75.921 07/26/19 6%
-- BALDW N PARK CA 91706
0 SAFETY ENHANCENENT BURBANK, CA 91502

(626) 960- 9502
LBAN (818) 535- 4110
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07- LA-5-45. 4/ 61. 2 IN AND NEAR SANTA CLARITA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $129, 096, 993  04/17/ 17 54%
07- 252624 . . 72,267,995 05/18/17
ACI 005 (122) E M LES SOUTH OF | -5/SR-14 SEPARATION LLC 25061 W AVENUE $$6 o ey onr o1 30 56%
0 TO 1.7 MLES NORTH OF LAKE HUGHES 18201 VON KARMAN AVE STE 800 STANFORD, STE70 A
o ROAD UNDERCROSSI NG
ROADWAY REHABI LI TATI ON I RVINE  CA 92612 VQZEN;? 82721355
HA22 (949) 855- 9755 (661) 257-
07-LA-5-54.1/0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENG NEERI NG | NCOSORI O, OSCAR $1,115,000 01/10/18  100%
07- 1X404 VALENCI A Cl TIES TO REPAI R RYE CANYON 4325 TYROLI TE ST 25061 W AVENUE $669, 1;(5) 83; géj ig 60%
FI RE DAMAGE | NCL. ROAD FACI LTI ES, R VERSI DE. CA 92500 STANFORD #70
SLOPES & DRAINAGE SYSDIR S ’ VALENCI A, CA 91355 OVER RUN
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661) 257- 0273
201130
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG, AMADI, PATRICl A $14, 213,969 05/ 25/ 18 0%
07- 4W2404 REPLACE PAVEMENT DELI NEATI ON I NC. 13171 TELFAI R AVE ig 06/ 19/ 18 0%
11095 SW I NDUSTRI AL WAY STE A sy TE 101
TUALATIN OR 97062 s;;gm?glcgzémz
HV4 (503) 885- 0420 (805) 391-
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $144, 380, 818  05/27/ 16 32%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAIR AVE 13230 El RESTONE BLVD $47, 973,223 07/15/16 33%
NHPI - 0052- (981) N $1, 982,477 05/19/21
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRINGS, CA
M206-62 0- (062)N UNDERCROSSI NG TO NORTH FO Sg'igmgezogzzéa“z 90670
;4;3!(3) W DEN AND REALI GN FREEWAY ( SEGVENT (818) ) (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $3, 154, 652  11/30/ 15 75%
T eme I 15230 FIFESTORE 8LvD 25007 LTS o
0 UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST. STE E-2 :
| RWNDALE CA 91706 292';9 FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07-LA-10-11. 0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSIA, M CHAEL $1, 466,011 08/ 22/ 17 91%
07- 296004 FROM VEST BOULEVARD OVERCROSSI NG TO 133 N. Pl XLEY STREET 12975 W CULVER BLVD $1, 143,394 09/12/17 77%
ACI M 010- (833)E 0.2 MLE EAST OF VERVONT AVENUE $0 10/30/18
0 . ORANGE  CA 92868 LOS ANGELES, CA 90066
UNDERCROSSI NG (310) 345- 6270

ROADVWAY SAFETY | MPROVENENT (714) 538- 5156

HB34
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07-LA-10-14.3/17.8 IN LOS ANGELES COUNTY I N LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAI $1, 308,275 05/21/18 47%
07- 3V2404 ON ROUTE 10 FROM HOOVER ST UC TO LGS CO., I NC. 1041 W BADI LLO ST. iﬁg, 218 8?; ig; 12 10%
ANGELES RI VER BRI DGE AND OH AND ON 10641 FULTON COURT STE 112 ’
ROUTE 60 FROM LOS AN COVI NA, CA. 91722
RANCHO CUCAMONGA CA 91730 '
PATCH DECK SPALLS, PLACE .
HVB (909) 944- 1037 (951) 232- 3742
07- LA-10-15. 0/ 18. 3 IN LOS ANGELES AT VARI OUS LOCATIONS CL COATINGS, | NC DBA CL PATEL, PRAVIN $29, 156, 056 06/ 04/ 18 0%
07-296604 FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $0 06/29/18 0%
AC'(;V‘ 010- (840) E SEPARATI ON TO ROUTE 10/ 5/ 101 SEPARA 11650 WESTERN AVE ROSEMEAD, CA 91770 $0
o TION (213) 798- 6053
PAI NT AND REHABI LI TATE BRI DGE AND STANTON CA 90680
HA21 (562) 285- 6520
07-LA-10-17.0/48. 3 IN LOS ANGELES COUNTY, FROM PM 17.0 TOPAVE- TECH | NC. | ZADPANAH, MOE $5, 494,593 03/ 29/ 18 55%
07- 42104 48.3 2231 LA M RADA DRI VE 3212 ROSEMEAD BLVD $1,203,667 04/26/18  ,,,,
REPLACE STRI PI NG U TE 100 $7,619 12/30/18
VISTA CA 92081 EL MONTE, CA 91731
(760) 727- 8700 '
v (626)572- 6732
07- LA-10-22. 3/ 28. 2 IN LA CO FR PM 22.3/28.2 IN ALHAVBR  SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2,895,506 11/16/17  100%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BRI NC. 3212 ROSEMEAD $2, 530,839 12/18/17 85%
ACI(;\A 010-(838) E CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $582,309  10/19/18
IRVINE CA 92618 EL MONTE, CA 91731 OVER RN
HA21 (949) 299- 1400 (626)572-6732
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $96, 138,389 02/10/14 79%
07-1170U4 VST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $77,761, 673 02/ 27/ 14 80%
CMLN- 6207- (059) O TRUS STREET UL TE 112 $1, 037,804 07/31/20
-0 CONSTRUCT HOV LANES & SOUNDWALLS BURNSVILLE,  MN 55306 COVINA CA 91722
(952) 435- 7106 '
MBS (626) 339- 1601
07-LA-10-37.2/42. 4 IN LA COUNTY FROM Cl TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $177, 872,005 11/16/15 36%
07-1193U4 VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 $101, 317,921 12/08/15
NHPI - 010- (829) E 721 BREA CANYON RD $4,512 223 10/31/22  °'%

LN62- 07 0-(0)

--0)
HB5

State of California Department of Transportation

W DEN FREEWAY, CONSTRUCT HOV LANES
I RVINE CA 92612

(949) 382- 7172

STE 6
WALNUT, CA 91789
(909) 594- 3739
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY I N LOS ANGELE SC. A RASMUSSEN, | NC. SALMAN, RI DWAN $2, 051,974 04/ 23/ 18 98%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANEORD $1, 703,297 05/16/18 81%
'y 0
LOCATI ONS FROM ROUTE 14/5 SEPARATI O N SUITE 70 $1,632,151  10/19/18
TO FRI ENDLY VALLEY PARKWA VALENCI A CA 91355 VALENCI A, CA 91355
oL DI G QUTS, SLURRY SEAL, AND COLD PLANE (661) 367- 9040 (661) 257- 0273
07- LA- 14- 27. 6/ 28. 6 IN LA COUNTY RTE 14 TO REPAIR FAILED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY 45120 13TH STREET $383,419 06/22/17 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST $0 09/20718
TO PREVENT DEBRI S DIR COVINA, - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726- 0148
201130
07- LA- 14- 30. 6/ 30. 6 I N SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC RESLER C. $479,482 05/21/18 0%
07-317004 RAMP FROM S| ERRA HI GHVAY AND | N 100 NORTH CONAHAN DRI VE $0  06/25/18 0%
CNHG- PO14- (077) E $0 ?
PALMDALE AT NORTHBOUND OFF- RAMP TO
-0 ROUTE 138/ PALMDALE BOULEVAR HAZLETON  PA 18201
PLACE HI GH FRI CTI ON SURFACE (570) 459- 5800
HB1
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 25%
%ngy\ﬁg‘;_ c 0.2 M LE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $17, 923 2;; %; 1; 0%
(B ) TO TECHNOLOGY DRIVE UNDERCROSSING 4600 NORTHGATE BLVD SUI TE 100 #101
-0 PCC GRIND, SLABS REPAIR, CPCOL SYLMAR, CA 91342 SUSPENDED

HVL

07-LA-14-33.2/58.3
07-291004

HB71

07-LA-22-.9/1.3
07- 286604
ACNH X037- (201) E

--0

HA42

State of California Department of Transportation

SACRAMENTO CA 95834
(858) 243- 8272

I'N LOS ANGELES I N SANTA CLARI TA TO
SI ERRA HI GHWAY, | NSTALL ADA RAMPS,
UPGRADE ADA RAMPS CONSTRUCT PCC SI D
EVWALK

UPGRADE ADA CURB RAMPS & SI DEWALKS

V A P CONSTRUCTI ON | NC
15705 Bl RCHWOOD ST

LA M RADA CA 90638
(714) 253- 3270

STORM WATER M TI GATI ONS FOR LCS
CERRI TOS CHANNEL & ALAM TGS BAY
WATERSHED ON SR-22, SR-91 & |-405
CONSTRUCT STORM WATER TREATMENT

ORTI Z ENTERPRI SES, | NC.
6 CUSH NG WAY SUI TE 200

IRVINE CA 92618
(949) 753- 1414

(818) 746- 0669

AMADI, PATRI Cl A
13171 TELLER AVE
Sul TE 101
SYLMAR, CA 91342
(805) 391- 3555

AR AS, JUAN
11229 SOUTH WOODRUFF
AVENUE

DOWNEY, CA 90241
(562) 401- 3333

$665, 575 02/01/18
$26, 700 02/21/18
$700 12/31/18

$9, 149, 493 02/22/18
$2,129,638 03/12/18
$220,552 10/15/19

33%
4%

16%
23%
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09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARI F $1,985,000 02/03/17  100%
07-1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $1, 137, 4;3 22; gz; 1; 57%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED
CLEAR ROADWAY OF DEBRI S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/ 20/ 18 75%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD $345, lgg 2‘115 ;Z,j 12 7%
11&12REMOVE/ REPLACE FI NGER JO NT SUI TE 360
ASSMBLI ES@ENTDI R S EM BENI G A, CA 94510 CERRI TOS, CA 90703
REMOVE/ REPLACE JO NG ASSEMBLI ES@END (562) 916- 7962
20. 20
BENTS
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COMPANY, TON THANG $1, 400, 300 04/ 26/ 18 22%
2&&2%2‘7‘_(0“) c AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. 22‘3‘2, 182 22; %% 12 17%
ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360 ’
- () RAMP
CORONA CA 92883
STORM DAMAGE REPAI R AND RESTORE .
HA23 (951) 674- 7352 (562) 860- 3085
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, | NC. TON, THANG $15, 733,505 04/ 06/ 16 43%
07-290704 I NAL | SLAND, VI NCENT THOVAS BRI DGE 53 3701 MALLARD DRI VE $11, 278,339 04/18/16 0
NHP- P047- (011) E 1471 ;Zfié SS;JSADER AVE $889, 696 10/ 21/ 19 72%
-0 BRI DGE SEI SM C RESTORATI ON BENICI A~ CA 945101195 CERRI TOS CA 90703
(925) 372-8000 (562) 860- 3085
HA21
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY IN LONG BEACH M C M CONSTRUCTI ON | NC LEON, DAN $373,523,110 06/30/ 11 70%
or 5’?%2‘7‘.(010) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $312;$g(2)§1 o9 (1)15 12; o 84w
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON A 90744 AVENUE '
-0 JUNCTI ON AND ON ROUTE 103 FROM 569) 430 4343 W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P i .
Aot SWPPP (562) 472- 6032
07-LA-47-/.8 ON RTE 47 FROM 0.1 M LE SOUTH OF RTE AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $923,200 05/01/18 73%
07- 19604 47/110 SEP TO HARBOR BLVD UC 933 N. BATAVI A ST. 18000 STUDEBAKER RD g??’ jég 22; gi; ig 83%
GRI NDI NG & REPLACE SLABS, BWC SUl TE 360 !

HVL

ORANGE CA 92867
(714) 769- 7025

CERRI TGS, CA 90703
(562) 860- 3085
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date E'ztp Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-4.4/12. 1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12, 990, 826 07/22/16 99%
07- 302604 OF DI AVOND BAR, POVONA, AND SAN LP $13, 159,585 08/11/16 94%
STP-P0S7-(062) E DI MAS, BETVEEN SR 60 AND |- 210 4600 NORTHGATE BLVD. SUI TE 10 $278,964 10/ 31/18
-0 PAVEMENT REHABI LI TATI ON
SACRAMENTO CA 95834
HA22 (916) 283- 9950
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |-10 H GHLAND CONSTRUCTION, INC. GU RGU S, SHERIF $774,025 01/ 24/18 3%
07-291204 AND | -210), ON SR-60 (1-5 TO 133 N. PI XLEY STREET 1041 W BADI LLO ST $5, 3?;3 82; iéj ig 1%
GREE AVE) ORANGE CA 92868 SUITE 112
I NSTALL SI GNAL, LI GHTI NG AND COVI NA, CA 91722 SUSPENDED
(714) 538- 5156 (626) 339. 1601
HB71
07-LA-60-.3/3. 1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2,515,675 09/06/16  100%
07- 288204 ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $1, 975,757 09/ 28/ 16 77%
NHP- X037- (191) E UNDERCROSS! NG TO EASTERN AVENUE LD, $32, 718 05/ 14/ 21
-0 OVERCROSSI NG FROM EYCLI D UNDER CR BREA  CA 92821 BALDW N PARK CA 91706
HA4? STORM WATER SOURCE CONTROL (714) 984-5500 (213) 453- 7555
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANGELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,857,996 01/16/18 36%
07-295804 MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $1, 977,446 02/ 02/18 69%
AC?I;—!- P060- (151) E AVE TO MARKLAND DRI VE oS O o1rms STE 100 $163,812 09/ 20/ 19
o ROADSI DE SAFETY | MPROVEMENTS EL MONTE, CA 91731
(909) 394- 4510 (626)572. 6732
HB34
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POMNELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5,571,136 01/ 08/ 16 87%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 791 BREA CANYON RD #6 $5, 156, 736 01/ 25/ 16 91%
CONTRUCT ON- RAMPS * PHASE 1 CONTANA CA 9233 WALNUT, CA 91789 $153,463  02/28/19
(909) 356- 8880 (909) 594- 9311
HE11
07- LA- 60- 24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC. SANDOVAL, MARTI N $15, 945, 047 09/ 19/ 16 62%
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUI TE 200 $15, 930, 603 09/ 28/ 16 0
TTDG 6204- (076) 721 BREA CANYON ROAD, $64.516 09/30/19  100%

--0

State of California Department of Transportation

AVENUE OVERCROSSI NG TO 0.1 M LE VEST
OF PROSPECTOR ROAD UNDER
CONSTRUCT RAMPS/ AUXI LI ARY LANE

IRVINE CA 92618
(949) 753- 1414

SUI TE 6
WALNUT, CA 92789
(909) 594- 3720
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COMPANY, | NC. FREMPONG, S. $4, 766,299 05/19/ 16 95%
07- 19804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAI R AVE $4, 685,209 06/13/16 98%
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE $0 10/31/18
—0 110 FROM 0.3 M LE SQU SYLMAR ~ CA 91342
PCC GRIND, SLABS REPAIR, GRI ND (818) 362- 9200
HML
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 481,146 11/16/16 99%
2£$ﬁ8;§g¢-(194)5 IN THE CI TY OF I NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1,236'7gg ii;g?;ig 82%
0 91, ROUTE 105, ROUTE 110, |IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103
T OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
INSTALL HI GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $10, 144, 432 03/ 16/ 18 8%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $1, 832,306 04/09/18 18%
ACNH- X037- (203) E DOM $853,512 02/ 28/ 20
0 NCUEZ- CHANNEL IRVINE CA 92614 AVE STE#103
o | MPLEMENT STORM WATER M Tl GATI ON NCHO DOM
(949) 242- 4432 29220 NGUEZ, CA
HA42
(310) 609- 0266
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $8, 035,860 12/ 30/ 15 91%
%}\,ﬁfgém_(  x AND 105 AT VARI OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $8’§;‘§' gfi 2%5 gi; ig 97%
I NSTALL CONCRETE BARRI ERS & Sul TE 101
7184- E -() ORANGE CA 92867 CERRI TOS. CA 90703
(714) 769- 7025 £62) 860. 3085
HB1 (562) 860-
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BUI LDERS TRAN, KELVI N $16, 193,976 01/13/16  100%
07-306204 I N LONG BEACH AND 183RD STREET IN 8051 MAI N STREET 11229 S \\DODRUFE $14, 533,957 02/03/16 88%
NHP- P091- (142) E CERRI TOS $61, 434 12/30/ 18
-- STANTON CA 90680 AVENUE
0 MAJOR ROADWAY REHABI LI TATI ON DOWNEY, CA 90241
(714) 828- 4882 562 401. 3333
HA22 (562) 401-
07-LA-91-11.4/11. 4 IN LOS ANGELES COUNTY, | N LONG BEACH, POWELL CONSTRUCTORS | NC HERRERA, EDGAR $1, 247,700 01/18/18 94%
07-291704 AT THE BUTLER ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE $1, 236,916 02/02/18 0
ACNH. POOL- ( 146) E 18730 S W LM NGTON $132 551 10/ 30/ 18 98%

--0

HA21

State of California Department of Transportation

BRI DCE

UPGRADE BRI DGE RAI LI NGS FONTNA CA 92335

(909) 356- 8880

AVE #103
RANCHO DOM NGUES, CA
90220

(310) 609- 0364
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. ARI AS, JUAN $1, 099, 603 10/31/17 4%
2&&9%8‘1{(145) c ANGELES RI VER BRI DGE TO DOWNEY AVENUE 8122 COMPTON AVE. 11229 SOUTH WOODRUFF $942, Ogg ééj é;; 1; 86%
ENHANCE HI GHWAY WORKER SAFETY BY AVENUE
--0) LOS ANGELES CA 90001 EY A 90241
(323) 581- 8200 562) 401- 3333
HB34 (562) 401-
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VARI OUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17  100%
2&?%‘;81(323) c LOCATI ONS 20058 VENTURA BLVD #318 3212 ROSEMEAD BLVD %22, ggg 135 gg; i; 21%
ROADSI DE SAFETY | MPROVEMENTS #100 :
--0) WOODLAND HI LLS CA 91364 £ E cA 01731
(818) 256-9401 626) 572- 6732 VR
HB34 (626) 572-
07-LA-101-1.5/29.1 IN LOS ANGELES COUNTIES IN LOS POVELL CONSTRUCTORS | NC VENKATARANAN, $14, 650,769 02/21/18 13%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KAL YANAKRI SHNAN $3,187,982  03/20/18 2204
ACNH- Q101- (332) E M LE SOUTH OF ROUTE 101/ 110 A oA 9200 9795 CRANECRD ST $1, 361,487 03/ 06/ 20
-0 SEPARATION TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
" SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376- 2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVI N $898,460 12/23/ 14 0%
07-2838U4 BEAUDRY AVE TO HAZELTINE AVE AVENUE 689 EAST SAN BERNARDINO RD 902 SAN GABRI EL BLVD $827,960 01/29/15 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON SOSEMEAD CA 91770 $0  05/22/19
--0) COVINA CA 91723 626)572. 6700
(909) 599- 1612 (626) 572- PLANT EST
HB34 SATI S
07-LA-101-2.8/7. 4 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVI N $222,399 01/09/18 68%
07-307904 AT VARI QUS LOCATI ONS FROM ALVARADO 8122 COVPTON AVE. 902 SAN GABRI EL BLVD $§§3’ igg 285 525 12 89%
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770 :
BOULEVARD UNDERCROSSI NG LGS ANGELES ~ CA 90001 (626)572- 6700
PAVEMENT REHABI LI TATI ON (323) 581- 8200
HA22
07-LA-101-11.4/11.8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO., INC. ANADI, PATRIClA $1, 278,755 09/29/15 0%
r?JL_P-Z%ég?(mz) c | NTERCHANGE 12357 SAN FERNANDO ROAD 13171 TELFAI R AVE $1, 331, 625 (1)85 %g; ig 0%
MAI NTENANCE SAFETY *2012 SHOPP SUl TE 101
--0) SYLMAR CA 91342 SYLMAR CA 91342
(818) 364- 9188 PLANT EST
(818) 364- 2760 SATI S

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-11. 8/35. 3 IN LA COUNTY FROM JUNCTION 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARAMAN, $56, 616, 655 11/19/14  100%
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52, 760,855  12/10/ 14 96%
NH'(D; QLo1-(247) E SLAB REPLACEMENT/ COLDPLANE AC 'L 4600 NORTHGATE BLVD 9225 CRANFORD AVE $57,416  10/20/18
SACRAMENTO CA 95834 fgf; ;/2;3 (1:'3321331
HA22 (916) 283- 9950
07- LA-101-16.7/16. 7 IN LOS ANGELES NORTHBOUND 101 OFF- PETERSON- CHASE GENERAL SAYKALI, ZARIF $321,125 05/11/15  100%
07-476104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $313, 023 88; g?; ig 97%
CURB RAMPS/ MODI FY Sl GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Ol RCLEVEST | 0S ANGELES, CA. 90066
LRVINE CA 62606 (310) 821- 1847 OVER RUN
HB4N (949) 252- 0441
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETVEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 452, 944 12/ 09/ 16 58%
2&3581‘ (045 ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KALYANAKRI SHNAN $5;$f$§, gg‘f (1)(1)5 g?; 1; 84%
i STORM WATER M Tl GATI ON BEST '
Mo o 25 CWED A
(661) 367-9040 818) 768- 1939
HA42 (818) 768-
07- LA- 101- 30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. RILEY, JAMES $1, 505, 764 12/01/ 17 85%
2&?)1((1)?‘71-(200) c AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO $1;$§§g'g$$ ﬁ; (1)25 i; 75%
I NSTALL/ MODI FY ADA RAMPS & BLVD STE102 !
-0 LOS ANGELES (CA 90001 THOUSAND OAKS, CA 91320
(323)581- 8200 913) 507. 7938
HB71 (213) 507
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. EID, EMLE $5, 751,323 02/ 28/ 18 36%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMMERCI AL ST $2,377,051 03/20/18 0
ACNH QLO1- (331) E igéEﬁggszz' E;?;VD $392, 044 05/15/19 %
--() ANAHEI M CA 92801 (626) 579 6700
(714) 855- 4201
HA22
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $13, 183,547 05/12/ 16 53%
07-2827U4 AT VARI QUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $8, 985,190  05/26/16 67%
NHP- X037- (192) E $224,366 11/20/18 0
0 SEPARATION TO 0.1 M LE VEST OF 16351 CONTRUCTION CI R VEST 9225 CRANFCRD AVE. '
o VENTURA BLVD OC AND ON R
IRVINE CA 92606 PACO M, - CA 91331
ROADSI DE SAFETY | MPROVMENTS (818) 768- 1939

HB1 (949) 252- 0441
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $3, 552,356 04/ 13/ 16 87%
07- 4Y8504 2,309, 205 05/02/ 16
NP P103- (004) E ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. \WOODRUFF $ a3 78%
0 CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE
STANTON CA 90680 ?:\2;/;526102/3320241 SUSPENDED
HA21 (562) 305- 1520
07- LA-105-6.6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRI C, |NC. OREGEL, MARTI N $2, 481,294 11/15/ 16 27%
07- 297404 RCHA ROCK| 591,558 01/11/17
ACHS- | MGX- (371) 9 | NTERCHANCE 844 EAST LAND ROAD 11229 S. WOODRUFF s $0 05/30/18 4%
I NSTALL SAFETY LI GHTI NG AT AVE.
--0) LI BERTYVILLE |L 60048 BV CA 90241
(847)247-5274 562) 401- 3333
HB1 (562) 401-
07- LA-105-12. 0/ 15. 9 IN LOS ANGELES COUNTY ON ROUTE 105  JABRE CONTRACTI NG I NC. VWANG, M $368,320 05/ 25/ 18 50%
07-3v8704 FROM 0.1 M LE WEST OF BULLI S ROAD 1813 MANZANI TA LANE $64,767 06/14/18 18%
$9,250 10/04/18 0
UNDERCROSSI NG TO CLARK AVENUE :
OVERCROSSI NG AT VARI QUS LOCATI O MANHATTAN BEACH  CA 90266
" PLACE PI PE LI NER & REPAIR CULVERTS  (810)720-0277
07-LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEERI NG HERRERA, EDGAR $3,377,428 12/11/15 95%
RIL-P(Z}??Z«ZJg‘; 165) & AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3, 179, 523 (1)55 gg; ig 93%
0 - (185) I NSTALL SAFETY LI GHTI NG SI GNI NG 5942 ACCRN ST. AVE #103
R VERSI DE CA 92504 ;2’8;2000 DOM NGLEZ,  CA SUSPENDED
HB1 (951) 710- 1000
(310) 609- 0264
07- LA-105-/18.1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRIC ALONZO, BERNARD $4, 470,797 11/09/ 17 24%
25 &04;38‘51 0201 E CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. $;% ggz (1)25 (1)25 % 9%
0 -(020) HI GHVAY TO STUDEBAKER ROAD L5 ALAM TGS CA 90720 STE E-2 :
UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA SUSPENDED
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT TON, T. $29, 875,315 04/ 03/ 18 14%
07-3009U4 STREET TO 0.1 MLE SOUTH OF COLLEGE 400 E SI XTH ST $1,717,409 05/16/18 6%
ACIM 110- (841)E $1, 547,885 10/ 21/ 18

--0

HA22

STREET OVERCROSSI NG
MAJOR PAVEMENT REHABI LI TATI ON

CORONA  CA 92879
(951) 736- 7600
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $16, 742, 074 02/ 27/ 18 12%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAI N STREET STE 310 $2, 149,948 03/09/18
ACI M X037- (199) E 18730 S. WLM NGTON $176,975 03/30/21 3%
0 RAVP IRVINE CA 92614 AVE #103
o W DEN SHOULDER & AUXI LI ARY LANE NCHO DOM
(949) 242- 4432 5'3220 NGUEZ, - CA
HB4N
(310) 609- 0266
07- LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON CHASE GENERAL HERRERA, EDGAR $1, 451,496 03/ 14/ 17 99%
07- 36404 AND 105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $1, 444,625 04; 285 17 99%
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON O RCLE VES AVE STE 103 $78,753  09/30/18
IRVINE CA 92606 sg;zcoo DOM NGUEZ, - CA
HVB (949) 252- 0441
(310) 609- 0264
07- LA-110-10. 1/ 20. 4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC HERRERA, EDGAR $573, 804 05/01/18 12%
07-314704 FROM ROUTE 110/ 91 SEPARATI ON TO 30TH230 S | RW NDALE AVE 18730 W W LM NGTON $214, 325 055 23; 18 37%
STREET OVERCROSS! NG AVE STE 103 $99,500 01/17/19
SAFETY | MPROVEMENTS: | NSTALL BARRIER /ZUSA CA 91702 RANCHO DOM NGUEZ. CA SUSPENDED
(626) 334-5775 90220 '
HA22
(310) 609- 0364
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, I NC. HERRERA, EDGAR $909,998 10/30/17  100%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $368, 841 11/17/17 41%
ACIM 110- (834)E BLVD UNDERGROSS! NG $120,075 10/31/18
-- WOODLAND HI LLS CA 91364 AVE. #103
0 ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA OVER RUN
(818) 256- 9401 90220
HB34
(310) 609- 0364
07- LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO, , GUIRGU' S, SHERIF $1,994, 124 01/31/17 98%
07-297704 LEVEL STRUCTURE TO NORTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $1, 886, 147 02/ 21/ 17 95%
AO(\‘;‘* P110- (18E) SEPARATI ON 15188 VI STA DEL Rl O AVE 112 $1,212  01/02/19
o I NSTALL SAFETY LI GHTI NG
CHINO CA 91710 ?f‘?zfleg\lgégc«:eginz SUSPENDED
HB1 (909) 606- 5900
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 333,449 03/ 23/ 18 15%
07-2975U4 SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. $563 04/17/18
HNHG P110- (019) E 9020 SAN (ABRI EL BLVD $563 10/ 21/ 21 0%

--0

HB1

State of California Department of Transportation

OVERCROSSI NG TO GRAND AVENUE OVERCR
0SSl NG
I NSTALL CONCRETE BARRI ER, LI GHTI NG,

16351 CONSTRUCTI ON Cl RCLE VES

IRVINE CA 92606
(949) 252- 0441

ROSEMEAD, CA 91770
(626) 572- 6700
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURITY PAVI NG COVPANY, |NC. AL-JANVAL, A $19,929, 678 12/29/ 16 84%
07- 302104 17,939,523 01/19/17
AN+ PL1- (655) FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $$1 S s T, 84%
0 210; ALSO ON ROUTE 27 ( TOPANGA CANYON SYLMAR  CA 91342 #101 ' '
BOULEVARD) FROM DEVON 818) 362. 9200 SYLMAR, CA 91342
REHABI LI TATE PAVEMENT ( ) ) (805) 797- 1348
HA22
07- LA-134-.8/13 IN LOS ANGELES COUNTY IN LCS J. MCLOUGHLI N ENGI NEERI NG CO , KWAN, KIN $955, 682 03/29/18 83%
07-3V6904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN iﬁg’ ggg f{g; %Z ig 78%
PASADENA ON ROTE 2 AT E2- W34 10641 FULTON COURT GLENDALE, CA 91208 '
CONNECTOR OC AND ON ROUTE 134 FROM .
CAHUE RANCHO CUCAMONGA CA 91730 (562)572-6016
H\VB BRI DGE PRESERVATI ON (909) 944-1037
07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO, INC. SHALVIRI, ALl $976, 732 11/21/14 0%
07-287204 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $984,000 12/31/14 0%
NHP- P134- (037) E OVERCROSS! NG TO BOB HOPE DRI VE GLENDALE, CA 91208 $0 11/02/18
--0) UNDERCRGSS! NG SYLMAR CA 91342 618) 637, 2506
(818) 364- 9188 (818) 637- PLANT EST
STORM WATER SOURCE CONTROL SATI'S
HA42
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHI H, JAMES $1, 595,342 05/17/18 4%
07-3W804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. $105,098  06/19/18 7%
$105, 098 04/19/19
ANAHEI M CA 92805
(714) 635- 1130
HVB
07- LA- 138-46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A RASMUSSEN, | NC. TIEU, FRED $4, 288,250 03/ 20/ 18 86%
X&Eﬂigg-(osg) c STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $4;B§gi‘, ggé 835 ﬁ; %g 97%
PAVEMENT PRESERVATI ON & AMERI CANS VEEST '
--0) VALENCI A CA 91355

LANCASTER, CA 93534

(661) 367- 9040
(661) 726- 0148

HA22
07- LA-138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 49%
07-293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $1, 030,541  03/13/17 12%
ACNH- P138- (056) E L ONGV EW ROAD $246,005 06/26/19
- VALENCI A CA 91355 VEST

0 W DEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534

(661) 367- 9040
(661) 726- 0148
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-11.1/14.8 IN LA COUNTY & CI TY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI R, ALI $10, 920,000 10/27/17  100%
07- 1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND OAKS BLVD 2090 FERN LANE $9, 541,845 11/28/17 87%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE CA 91208 $0 12/30/18
FACILITIES & SLOPES DIR S E THOUSAND CAKS,  CA 91360 ’
(818) 637- 2506 OVER RUN
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210-15.6/18.5 FROM LOAELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC  SHALVIRI, ALI $893,026 12/01/17  100%
07-295204 ROADSI DE SAFETY | MPROVENENTS 12357 SAN FERNANDO ROAD $777,621  12/18/17
ACI M 210-(836)E QZED}:E:N EQN;ZOB $1,820 o08/31/19 2%
--0) SYLMAR CA 91342 '
(818) 364 9188 (818) 254- 7383
HB34
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $114, 331, 743 02/ 06/ 15 72%
07-2881U4 $108, 512, 752 02/ 27/ 15
NHPI - 210- (823) | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWNS DRI VE 1201 BALDW N PARK $2 812 445 11/09/ 18 94%
) ) ROADWAY REHABI LI TATI ON ' '
--0) SAN MARCOS CA 92078 BLVD.
(760) 916- 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07-LA-210-18.8/24.9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO,, MANNAA, HASSAN $5, 033,964 12/ 30/ 15 98%
07-129974 OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4,811,180 01/19/16 96%
N:z'l'zué -1 BETVEEN JUNCTI ON [-210/ SR-134 AND 15188 VI STA DEL Rl O AVE STE 101 $141,116  03/29/19
) -0 JUNCTI ON | - 210/ SR-2 CHNO CA 91710 SYLMAR, CA 91342 SUSPENDED
| NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364- 2760

07- LA-210-24.7/44.9
07- 306404
NHPI - 210 -( )1

830- E -()
HB4N

07-LA-210-28.4/28.9
07- 1XH304

20. 20
201130

State of California Department of Transportation

I'N LOS ANGELES COUNTY, I N VAR QUS
BETWEEN 2790 BUSI NESS PARK DRI VE

CITIES ALONG | -210 CORRI DOR,
SR-134 & SR-57

I NSTALL & UPGRADE TRANSPORTATI ON

LA-210 3LOCS FROM SI ERRA MADRE TO
FOOTHI LLTO REPAI R&REPLACE DRAI NAGE
PI PES & REPLACEDAMAGED S| DEWALKS DUE

TO WNTER STORMDIR S EM

REPAI R DRAI NAGE PI PES & SI DEWALKS

SELECT ELECTRIC, I NC

VI STA, CA 92081
(619) 460- 6060

SGV ENTERPRI SES | NC
615 LAS TUNAS DR STE J

ARCADI A, CA 91007

YUE, WARREN
1041 W BADI LLO STE
112

COVI NA, CA 91722
(626) 339- 1601

SHALVIRI, ALl
2090 FERN LANE
GLENDALE, CA 91208
(818) 254- 7383

$12, 369,780 01/06/16
$11, 395,803 02/ 24/16
$406, 066 10/ 17/18

$1, 435,000 04/30/18
$1, 256, 475 05/30/ 18
$0 10/31/18

97%
92%

67%
88%



--0

HVb

ANGELES, FROM AVENI DA APRENDA TO RCUTE
WEST SACRAMENTO CA 95691

(916) 373- 1500

213/ 405 SEPARATI ON
APPLY SLURRY SEAL TO ROADWAY

SANTA FE SPRINGS, CA
90670
(562) 345- 9901
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1, 563,478 01/03/18 51%
07-3W704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $1,§;;'822 2?;23;12 82%
UNDERCROSSI NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD :
UNDERCROSSI NG
BRI DGE PRESERVATI ON SAN FERNANDO ~ CA 91340 Bgingggpgggé o e
HVB (818) 898- 2300 (213) 435-
07- LA-210-39.7/39.7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $563,522 03/19/18 15%
07-3P6804 AT THE | NTERSECTI ON OF VESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. ﬁi;g’gég 82;;25%3 31%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUl TE 112 '
FI RST STREET. COVI NA CA 91722
COVPTON  CA 90221
MODI FY AND UPGRADE TRAFFI C SI GNAL .
(310) 669- 8949 (626) 339- 1601
07- LA-210- 39. 8/ 42. 2 IN LOS ANGELES COUNTY I N AZUSA FROM  YAKAR CAO, RODOLFO $1,502, 715 12/ 29/ 14 0%
%Lbf?2§84_ a2 E LI TTLE DALTON WASH TO GLENDORA AVE 689 EAST SAN BERNARDINO RD 721 BREA CANYON ROAD, $1,4;$,;82 g%jgi;ig 0%
(824) STORM WATER SOURCE CONTROL *2012 STE 6
-0 COVINA CA 91723 WALNUT, CA 91789 PLANT EST
(909) 599-1612 (213)7&2-4785 SATI S
HA42
07- LA-210-/15. 8 IN LOS ANGELES COUNTY I N LOS ANGELESWESTERN STRUCTURES AMADI , PATRI Cl A $2,567,019 02/15/17  100%
07- 32204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2'3§$'§§f ggfggfi; 90%
OVERCROSSI NG TO HONOLULU AVENUE STE 101
Rl VERSI DE CA 92503
UNDERCRGCSSI NG 95.1) 352. 4300 SYLMAR, CA 91342 OVER RUN
v BRI DGE PRESERVATI ON:  PATCH DECK (951) 352- (818) 364- 2760
07- LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAVAL, ABDUL $1,095,000 01/10/18  100%
07- 1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E Bl RCH STREET 13171 TELFAI R AVE $29110;g 8?522512 2704
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE SUI TE 101
SYS, SLOPES, SIGNSDIR S BREA, CA 92821 SYLMAR, CA 91342
20. 20 CREEK FI RE DAMAGE REPAI R (805) 797- 1348
201130
07-LA-213-3.5/9.9 IN LOS ANGELES COUNTY, I N RANCHO VSS | NTERNATI ONAL, | NC. ROBI LLOS, RAMON $2,026,120 05/ 16/ 18 58%
07- 4W604 PALOS VERDES, LOM TA, TORRANCE AND LOS 3785 CHANNEL DRI VE $867,421  05/30/18
CSTP- P213- (006) E 13230 FI RESTONE BLVD $733,070 12/31/18  4?%
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405-12. 6/ 21. 2 IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
%Lﬁ?ggg{ ) I-105 ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $8;$3fgg' ;gg 8‘11; gg; 12 64%
A E) ) I NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 '
I RVINE CA 92614 gg;zoo'o DCM NGUEZ,  CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWMHORNE,  SECURI TY PAVI NG COVMPANY, |NC. RAM MAHI NDA $13,177,195 03/01/16  100%
%Lb??oigg_( 3 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 712, 2;3 (ﬁ; ég; o esw
025 E-() M LE NORTH OF EL SEGUNDO BOULEVARD SYLMAR CA 91342 LOS ANGELES, CA 90066
UNDERCROSSI NG TO VENI CE 818) 362. 9200 (310) 920- 7449 OVER RUN
PAVEMENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. 7 IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 842,807 12/ 29/ 16 58%
2&3%%-(198& EAST & WEST 105 CONNECTOR 12200 BLOOVFI ELD AVENUE 13230 Fl RESTONE BLVD $10$§5g§, ggg %; ig; g 96%
REPAI R PCC SLAB *DI R UNIT A '
--0) SANTA FE SPRINGS CA 90670 CANTA FE SPRINGS. CA
(562) 929- 1128 90670 '
HA23
(562) 345- 9865
07- LA- 405- 21. 5/ 26. 3 IN LOS ANGELES, | NGLEWOOD AND CULVER CDONNELL CONSTRUCTION, INC.  DIPSIA M $1, 534, 668 08/ 10/ 18 0%
07-296304 CITY, FROMI-105 TO PORT ROAD 559 W COVI NA BLVD $0 08/31/18 0%
ACI M 405- (056) E UNDERCROSS! NG $0 03/31/20
-0 ROADWAY SAFETY | MPROVENENT SAN DI MAS = CA 91773
(909) 394- 4510
HB34
07- LA- 405- 24. 3/ 24. 3 IN LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/ 18 97%
2T'NéT818‘5‘- 036) E LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $ggé, ggé gg; g(l); 12 93%
0 (036) UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE WES AVE #103 :
IRVINE CA 92606 sgzjzcoo DOM NGUEZ, - CA
HB1 (949) 252- 0441
(310) 609- 0266
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,238,067 01/09/18  100%
07-307804 02 OF NATIONAL BLVD UC TO 0.2 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. $1,179,899 02/02/18
ACI M 405- (037)E 12975 W CULVER BLVD $0 05/31/19  °%

--0)

HA22

State of California Department of Transportation

NORTH VENTURA BLVD UC
RAMP PAVEMENT REPAI R & ADA CURB

16351 CONSTRUCTI ON ClI RCLE VEES | 0S ANGELES, CA 90066

IRVINE CA 92606
(949) 252- 0441

(310) 920- 7449
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 34. 0/ 35. 9 IN LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 80%
07-1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $669, 523 fﬁ; gg; 12 36%
DAMACE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSI DE FACI LI TIES DIR S RANCHO CUCAMONGA, CA 91730 (310) 820 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RINALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $1,061,000 03/28/17  100%
07-1XCr04 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E BI RCH STREET 25061 AVE STANFORD $630, Ogg 83; gg; 1; 59%
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE BREA. CA 92821 #70
I NLET DUE STRM DMGEDI R ’ VALENCI A, CA 91355 OVER RUN
STORM DAMACE REPAI R SLOPES & (661) 257- 0273
20.20 DRAI NAGE
201130
07- LA-405-/29.5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 166, 880 01/ 04/ 17 69%
2(7:; 351324_(983) c OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $3§;§§§'§f§ 8%5 ig; 1; 59%
NATI ONAL UC AND FROM VENTURA BLVD UC SUl TE E-2 ’
--() NORWALK, CA 90650
TO RTE 5/ 405 SEP SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COMMUNI CATI ON (562) 807- 1860 90670
(562) 345- 3144
07- LA-605-4.3/14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1, 757,826 02/ 16/ 18 80%
07-3VB604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 FI RESTONE 23;2, ggg 22; ig; 12 270
STREET UC TO VEST WA TTIER UP 16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD '
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 jggg FE SPRINGS, CA
HVB (949) 252- 0441
(562) 345- 9901
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,397,898 12/20/17 60%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $2,138,078 01/04/18 90%
CIM> 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM $5,200 03/04/19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801
- SAFETY | MPROVEMENTS GRI NDI NG (714) 855-4201
07- LA- 605-15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. AR AS, JUAN $1, 075,529 04/ 17/ 18 51%
28?'\;?7;8‘21_(992) c ROAD OVER CROSSI NG THE VALLEY 605 E COMMVERCI AL ST 11229 SOUTH WWOODRUFF ﬁﬁgg’ ggg 8?; 22; ig 27%
BOULEVARD UNDER CROSSI NG ANAHEI M CA 92801 AVENUE !
-0 RAMP PAVEMENT REPAI R & ADA CURB DOAMNEY, CA. 90241

(714) 855- 4201
A2 (562) 401- 3333
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-605-19.9/19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFI N $565,026 02/15/18  100%
07- 36504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK iggg,igg gg;igjig 93%
BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON Cl RCLE VES BL\D '
RYINE A 92606 BALDWN PARK. 91708
HVB (949) 252- 0441 (213) )
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 858,344 05/01/ 18 0%
07-1v8704 FROM 0.1 M LE SOUTH OF Pl CO AVENUE 15505 EAST LI NCOLN 13230 FI RESTONE $22;,§§g 22;%25%2 18%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD
M LE SOUTH OF ROUTE 1/710 ORANGE  CA 92865
(714) 637- 1550 SANTA FE SPRI NGS, CA SUSPENDED
L COLD PLANE AND OVERLAY 90670
(562) 345- 9901
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/ 29/ 15 0%
ﬂLﬁ%?3%ig-(szz) GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1,4§§'ggg ggjgijig 0%
0 REQUI RED LANDSCAPE M TI GATI ON SYLMAR  CA 91342 SUl TE 101
o LANDSCAPE *POR OF 18310
(818) 364- 9188 CE:S';Z§’3§§590703 PLANT EST
HA22 (562) 860- SATI S
07-LA-710-15.8/24. 4 IN LOS ANGELES COUNTY IN THE CITIES STL LANDSCAPE, | NC. AR AS, JUAN $2, 243,534 08/ 01/ 16 0%
%Lﬁ$?3584-(101)5 OF SOUTH GATE, BELL GARDENS, CI TY OF 8122 COVPTON AVE. 11229 SOUTH WOODRUEF $2,082,6§g gijégjég 0%
N COMVERCE ON NORTHBOUND 710 FROM LOS L5 ANGELES  CA 90001 AVENUE
0 ANGELES RI VER TO SLAUSO (323) 581- 8200 DOMNEY, CA 90241 PLANT EST
" STORMAATER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710- 16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOOD CALMEX ENGI NEERI NG | NC WANG, M $5,091, 955 05/ 22/ 18 17%
07- 3W404 SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE $780,369  06/19/18 15%
ACNH 710- (842)E SOUTH OF | MPERI AL H GHWAY TO $780,369 02/07/19
-0 STANDARD O L PI PELI NE OVERCROSSI BLOCM NGTON - CA 92316
RHVA OVERLAY DI GOUT (909) 546- 1311
HML
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VAR OUS SH MV CK/ MYERS & SONS J V VWANG, M KE $120, 919,425 04/04/12  100%
07-202114 LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. \WDODRUFF $111,763,001  04/30/12 91%
ACNH 7101- (809) N BRI DGE TO RAVONA BOULEVARD $0 08/22/18
--() I RVINE CA 92618 AVENUE 09/20/ 18
UNDERCROSSI NG DOMNEY, CA 90241 OVER RUN

HA22 SWPPP

LONG LI FE PAVEMENT & W DEN BRI DGES

(949) 333- 1500

(562) 401- 3333
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-17.3/26.3 IN LOS ANGELES COUNTY AT VAR QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985,869 03/30/16 57%
07- 2\9404 LOCATI ONS ON ROUTES 710, 60 AND 10. | NC. 11229 S. WOODRUFF $808, Ogg 2‘21; g; 12 929
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 ngl”;E;ésoggjgz‘u
HVB (818) 898- 2300 (213) 798-
07- LA- 710- 20. 9/ 24. 6 IN LA COUNTY | N COMWERCE AND BELL FLATI RON WEST, INC. 1770 LA LEE, PETER $81, 178,555 02/ 16/ 18 7%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOAS DRI VE SAN 11229 S WOODRUFE $16, 178, 438  03/09/ 18 20%
ACI M 710- (839)E STREET MARCCS, CA 92073 AVENUE $1,978,827 03/20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOAS DRIVE  DOWKNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07-VEN-1-.7/.8 I N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTI ON, INC  SHOHET, HOUSHANG $570,000 12/13/17 99%
07- 1XF904 TO REPAI R SI NKHOLE CAUSED BY DAMAGE 236 E. ARROW HWY 1525 RANCHO CONEJO $120, 2;2 8;; gi; ig 21%
Pl PE LEAK CAUSI NG SUPPORT SLOPE TO O/l NA. CA 91722 BLVD #102
WASH QUT DIR S EMERGE ' THOUSAND OAKS, CA 91320
20. 20 REPAI R SI NKHOLE DAMAGE (805) 480- 4928
201130
07- VEN-1-21. 2/ 28.5 VEN 101 N B ONRAMP FROM MAIN STREET C. A. RASMUSSEN | NC R LEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07-2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 040, 725 22; ég; i; 64%
VEN 1 STATE BEACHES TO REPAI R BLVD. SU TE 102
SI NKHOLES &EROSI ON DAMGEDI R S VALENGI A, CA 91355 THOUSAND QAKS, CA 91320
REPAI R/ CLEAN STORM DAMAGE & SI NK (661) 367-9040 (213) 507- 7938
20. 20 HOLES
201130
07-VEN-23-1.4/31.7 I'N VENTURA COUNTY IN VAR QUS CI TIES RSB GROUP, |NC. RILEY, J. $853,020 08/31/18 0%
07-313304 , AT VARI QUS LOCATI ONS ON VARI OUS 20331 LAKE FOREST DR # C13 $0  09/05/18 0%
ROUTES $0
SLOPE PAVI NG LAKE FOREST CA 92630
(949) 454- 1999
HA42
07-VEN-23-3.2/11. 4 ON ROUTE 101 FROM HAMPSHI RE ROAD GUI LLS I NC DBA | NTEGRI TY TEHRANI, J. $1, 972,758 05/21/18 43%
07-3W104 UNDERCROSSI NG TO 1 M LE NORTH OF LANDSCAPE AND OONCRETE $421,575 06/14/18 21%
$421,575 01/30/19

HVL

State of California Department of Transportation

VEENDY DRI VE OVERCROSSI NG AND ON
ROUTE 23 FROM 23/ 101 SEPARATI ON
SLURRY SEAL & SLAB REPLACEMENT

313 E ORANGE GROVE BLVD #290

PASADENA CA 91104
(909) 628- 9310
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 23- 20. 9/ 24. 2 IN VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $874,935 05/ 16/ 18 0%
07-3W304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $0  06/14/18 0%
CSTP- P023- (038) E ROUTE 126 $0 10/31/18
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY OXNARD  CA 93031
(805) 483- 4515

HMVL
07- VEN- 33- 2. 8/ 8 VEN- 150, 33 & 101 THOVAS FI RE REPAIR CROWN FENCE COVPANY SHOHET, HOUSHANG $885, 000 01/11/18 43%
07- 1XG504 MBGR REPLACE MBGR, REPLACE GUARD RAI L 12118 BLOOMFI ELD AVENUE 1525 RANCHO CONEJO $379, 423 (ﬁj gg; ig 43%

TERM NAL SYSTEM & CRASH CUSHI ON @ VAR BLVD SUI TE 102

SANTA FE SPRINGS, CA 90670

LOCATIONS DIR S EM THOUSAND OAKS, CA 91320

THOMAS FI RE MBGR REPAI R/ REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33- 13. 2/ 30. 5 VENTURA RTE 33 NO. OF QJAl RD TO ACE FENCE COVPANY DAVI S, ALAN $2, 785,000 01/23/18 40%
07- 1XG704 SESPE CRKTHOMAS FI RE DAMAGE I N VEN 727 GLENDORA AVE 1525 RANCHO CONEJO $369, g;(g) 23; gg’; ig 13%

COUNTY MBGR RPLCREPAI R, TERM NAL BLVD SUI TE 102

SYSTMS & CRASH CUSHI ON DIR S LA PUENTE, CA 91744 THOUSAND OAKS, CA 91320

FI RE MBGR DAMAGE GUARDRAI L (805) 480- 4928
20. 20 REPLCE/ REPAI R
201130
07- VEN- 33- 13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POAELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07- 1XG804 COZY OJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $3, 637, 725 8%5 gi; ig 99%

THOWAS FI RE DAVAGE & SUBSEQUENT STORM_ BLVD #102

SLOPE DAMAGDI R S EM : THOUSAND OAKS, CA 91320 OVER RUN
2. 20 REPAI R THOMAS FI RE & STORM DAMAGE (805) 480- 4928
201130
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4, 670,000 04/07/17  100%
07- 1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEJO $4, 534, 4;3 825 ég; i; 97%

TO SCALESLOPES & REMOVE LOOSE THOUSAND OAKS. A 91360 BLVD SUI TE 102

UNSTABLE MATERI AL DIR S EME QUS, ’ THOUSAND OAKS, CA 91320 OVER RUN

REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20

SLOPE
201130
07- VEN- 33- 15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM  C. A RASMUSSEN, | NC. I RA, ALFRED $7, 444,514 11/ 28/ 16 24%
CSJ? 23?}%94004 c 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $5§B§2§'§$§ (1)‘215 ié; %g 88%

(004) REPAI R SLOPE FAI LURE BLVD #102 ’

--0

HA23

VALENCI A CA 91355
(661) 367- 9040

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-33-/6 ON ROUTE 33, BETVWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,901, 422 03/ 14/ 16 82%
'?IL-PZZ(gg;M 186) E NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUI TE 200 1525 RANCHO CONEJO $7, 673, 922 82; gg; 12 95%
() - (186) ROUTE 101 BETWEEN NORTH OF WESTLAKE URVINE A 92618 BLVD STE102
BOULEVARD AND NORTH O 949) 753. 1414 THOUSAND QAKS, 91320
HA4? STORMAMTER M TI GATI ON THROUGH ( ) ) (805) 480- 4928
07- VEN-33-/6. 3 IN VEN FR JCT 101 TO APPROX 0. 1M C. A RASMUSSEN, INC. DAVI S, ALAN $12, 588,154 06/ 18/ 18 21%
2&;0%3; 088) E SOUTH OF PARKVI EW DRI VE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO :;g, é;g 8;; g?; ig 1%
) -(088) SLAB REPLACEMENT AND CP & OL AC BLVD STE102 '
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HA22 (805) 480-
07- VEN- 34-14. 0/ 17. 7 I'N VENTURA COUNTY | N CAVARI LLO FROM C. A. RASMUSSEN, | NC. RILEY, J $2,074, 642 05/30/ 18 29%
07- 36904 TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE $4,035 06/25/18 0%
CSTP- P034- (005) E SLURRY SEAL AND DI GOUTS $4,035 11/30/18
--() VALENCI A CA 91355
(661) 367- 9040
HML
07-VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND QAKS SECURI TY PAVI NG COMPANY INC | RA, ALFRED $28, 986,398 11/21/13 69%
07-1952U4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28,904, 616 12/ 12/ 13 96%
CNHP- X037- (165) E 101/ 23 | NTERCHANGE $14, 274 10/30/18
-- SYLMAR CA 91342 BLVD #102
0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND QAKS, CA 93065
(818) 362- 9200 805) 480. 4928
HB4C (805) 480-
07- VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CITY OF DI VERSI FI ED LANDSCEPE CO. IRA, A $671,909 05/22/18 9%
07- 410004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO ig ;38 825 %g; %fi 0%
MOORPARK ROAD UNDERCRCSSI NG BLV. STE102 :
H GHWAY PLANTING SINGS, ELECTRI CAL 2’\;';1'3)0';’2? 1:3:‘;692595 THOUSAN OAKS, CA. 93065
HBAN (805) 480- 4928
07- VEN-101-17.7/17. 7 I'N VENTURA COUNTY, I N CAMARI LLO, AT HI GHLAND CONSTRUCTION, INC.  RILEY, JAMES $808,314 05/ 16/ 18 0%
07-4v0204 CENTRAL AVENUE OVERCROCSSI NG 133 N. PI XLEY STREET 1525 RANCHO CONEJO :g 82; %‘215 ig 0%

G RDER AND BRI DGE RAI L REPLACEMENT

HVB

ORANGE CA 92868
(714)538-5156

BLVD STE102
THOUSAND OAKS, CA. 91320
(213) 507- 7938
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-/ 43. 6 IN LOS ANGELES AND VENTURA COUNTIES CHRI SP COVPANY SHOHET, HOUSHANG $13, 058, 000 04/ 09/ 18 32%
07- 42304 ,I'N VARI QUS CI TIES FROM ROUTES 101 43650 OSGOOD ROAD $89,500 05/16/18 9
1525 RANCHO CONEJO 1%
AND 10 SEPARATI ON TO BATES ROAD BLVD, STE102 $0 02/21/19
FREMONT CA 94539 '
UNDERCROSSI NG £10) 656. 2840 THOUSAND OAKS, CA. 91320
o REPLACE STRI PI NG ( ) ) (805) 480- 4928
07- VEN-118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. | RA, ALFRED $2,979, 625 04/ 18/ 18 59%
07-3wWr004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO ggg; i?g f{g; %g; ig 18%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102 ’
OXNARD CA 93036
TO VWHI TE SAGE ROA 805) 483 4515 THOUSAND QAKS, CA 91320
L DI GOUTS SLURRY SEAL SHOULDER (805) 483- (805) 480- 4928
07- VEN- 118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, |NC. |RA, ALFRED $921,097 01/10/18 18%
OA&?;EIZ?%‘_(OGG)E SIM VALLEY, FROM 0.3 MLE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $371, 93‘(‘) (1)(2)5 gg; 12 41%
ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102
-0 VEST OF LOS ANGELES COUNTY SYLMAR ~ CA 91342 THOUSAND OAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818) 362- 9200 (805) 480- 4928
HA22
07- VEN-126-8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,102, 642 01/10/ 18 87%
07- 312404 1,924,686 02/02/18
O o136 (054) E PAULA AT VAR QUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $ 3300 oos  aopo2i1e 90%
M LE EAST OF TODD ROAD OVERHEAD TO BLVD #102 '
-0 0.1 MLE VEST OF SANTA PAU VQ(LSE’\?G;\ 952091355 THOUSAND QAKS, CA 91320
STORM WATER M Tl GATI ON (661) 367- (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IIN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $17,927,068 01/11/18 21%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBIE RD $4,190, 144 02/02/ 18
ACNH 126- (055) E ;ﬁ\zg Fs?éfozc CONEJO $1,798 926 05/21/20  2°7°
--() SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964- 9951 805) 480- 4928
HA22 (805) 480-
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $11,992, 002 01/24/18 44%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONE $354,729  02/21/18 9
ACNH- P126- ( 056) E 525 CNEJO $34,567 04/ 19/19 3%

--0

HA22

PAVEMENT REHAB

VALENCI A CA 91355
(661) 367- 9040

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-150-19.9/32. 7 I N VENTURA COUNTY VEN-150 FROM REEVES ALCORN FENCE COMPANY I RA, ALFRED $935,000 01/11/18 54%
07- 1XGs04 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O BOX 1249 1525 RANCHO CONEJO $265, Ggg gg; gg; 12 28%
SANTA PAULA REPLACE/ REPAI R MBGR & BLVD SUI TE 102
CRASH CUSI ON REPLACEDI R SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
THOVAS FI RE DAMAGE REPAI R/ REPLACE (805) 480- 4928
20. 20
MBGR
201130
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 2%
07- 1X@004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD $34,393 01/11/18 9
1525 RANCHO CONEJO 7%
& REPAI R OTHER DAMAGE RELATED TO BLVD #102 $0 10/31/18
DRAI NAGE SYSTEM DIR S EM SANTA PAULA,  CA 93060 THOUSAND QAKS, CA 91320
0. 20 REPAI R DAMACED RCB CULVERT (805) 480- 4928
201130
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A RASMUSSEN, |NC. DAVI S, ALAN $3,092,316 06/30/16  100%
07-3X0214 AT 1.1 MLES WEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2,973,568 07/15/16 95%
STP- 47C5- (004) E $0 06/21/18
AT 0.8 MLE SOUTH OF SANTA PAULA BLVD STE102
--0) VALENCI A CA 91355 09/ 20/ 18
CREEK. 661) 367. 9040 THOUSAND OAKS CA 91320 OVER RUN
REPAI R SLOPE FAI LURE ( ) ) (805) 480- 4928
HA23
07- VEN-232-.4/ 4.1 IN VENTURA AT AND NEAR EL RO, FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, J. $2, 054,220 06/07/18 51%
07-3W204 ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET $956, 870  06/28/18 47%
HSST- S232- (002) E SLURRY SEAL & SHOULDER BACKI NG $952,195 11/30/18
--0) WATSONVI LLE CA 95076
(760) 732- 0915
HML
Totals: Authorized Final Amt: $2, 561, 669, 514 Completed to Date: $1, 755,591, 242  Work ThisMonth: $51, 961, 862

State of California Department of Transportation
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07-LA-1-2.7/12.1
07-LA-1-11.5/26
07- LA-1- 20. 9/ 21.
07- LA-1- 23. 9/ 26.
07- LA-1-35. 2/ 59.
07-LA-1-41.7/41.
07- LA-1-41.8/42.
07- LA-1- 46. 9/ 62.
07- LA-1-49. 3/ 50.
07- LA-1-51. 4/51.
07-LA-1-/21.9
07- LA-2-10. 6/ 12.
07- LA-2-14. 4/ 21.
07- LA-2-20. 0/ 20
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-5.8/6.8
07- LA-5-13.8/19.
07-LA-5-16.1/17
07- LA-5-18. 4/ 23.
07- LA-5-19.6/19.
07- LA-5-20. 3/ 20
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Statement of Ongoing Contracts - Index

Contract

07-290804
07- 309904
07-4T9904
07- 3WB204
07-3WL204
07- 3P7904
07-1XC204
07-4Y6704
07-299304
07- 333404
07- 3W6604
07- 3WB304
07- 39604
07- 240704
07-215934
07-215944
07-215954
07- 300704
07- 296404
07- 258404
07- 308004
07-1W2404
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07-LA-5-25.2/25.9
07- LA-5-25. 6/ 26
07- LA-5- 26. 6/ 31.
07- LA-5-26. 7/ 29.
07- LA-5-29. 4/ 31.
07- LA-5-38. 8/ 40
07- LA-5-44.2/ 46
07-LA-5-54.1/0
07-LA-5-C 43.9/C46.3
07- LA-5-45.4/61.2
07-LA-5-/88.6
07-LA-5-/1.5
07-LA-10-11.0/ 14
07- LA-10-14. 3/ 17.
07- LA-10-15. 0/ 18.
07- LA-10-17. 0/ 48.
07- LA- 10- 22. 3/ 28.
07- LA- 10- 33. 2/ 37.
07- LA-10-37. 2/ 42.
07-LA-10-2.1/14.8
07- LA-14-24.3/29.9
07- LA-14-27.6/28.6

g o b~ W
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Statement of Ongoing Contracts - Index

Contract

07-293404
07-292304
07- 1XEO04
07-121844
07-1218WM
07-295104
07- 306004
07- 1X404
07- 302904
07- 252624
07- 42404
07- 21594
07- 296004
07- 3W404
07- 296604
07-4W2104
07- 318004
07-1170U4
07-1193U4
07- 308604
07- 3604
07- 1XE504
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07- LA-14-33.2/58.3
07- LA-14-30.6/30.6
07-LA-14-32.1/60.7
07-LA-22-.9/1.3
07-LA-27-/11
07-LA-47-.8/.8
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-47-/.8
07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07- LA-60-23.8/24.5
07- LA- 60-24. 4/ 25. 3
07-LA-91-6.1/11.4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-6.3/8.4
07-LA-91-11.3/20.7
07-LA-91-11.4/11.4

Statement of Ongoing Contracts - Index

Contract

07-291004
07- 317004
07- 3504
07- 286604
07-1XC004
07- 1XH004
07- 326104
07-290704
07- 138204
07- 19604
07- 302604
07-291204
07-288204
07- 295804
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 286704
07- 306204
07-291704
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07-LA-91-11.8/14.1
07-LA-101-1.3/6.3
07-LA-101-1.5/29.1
07-LA-101-1.8/15.6
07-LA-101-2.8/7.4
07- LA-101-11. 4/ 11.
07- LA-101-11. 8/ 35.
07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.
07-LA-101-/25.9
07-LA-101-/1.9
07-LA-103-.9/1.2
07- LA-105-6.6/8
07- LA-105-12. 7/ 14.
07- LA-105-12. 0/ 15.
07-LA-105-/18.1
07-LA-110-.7/24.1
07- LA-110-8.0/9
07-LA-110-9.8/ 14
07- LA-110-10. 1/ 20.
07-LA-110-17. 9/ 19.

N PN W

Statement of Ongoing Contracts - Index

Contract

07- 296204
07-298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704
07-4T6104
07- 281504
07-291104
07-2827U4
07- 300804
07-4Y8504
07-297404
07-297204
07-3V9704
07- 304604
07-3009U4
07-293704
07- 3404
07-314704
07- 295904
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07- LA-110- 23. 7/ 25.
07- LA- 110- 24. 0/ 30.

07-LA-118-/14.3
07- LA-134-.8/13
07-LA-134-1.6/2.7
07-LA-134-5.4/5.4
07- LA-138-46. 7/ 50

07- LA- 138-58. 5/ 60.
07- LA-210-11. 1/ 14.
07- LA- 210- 15. 6/ 18.
07- LA- 210- 24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.

07- LA-210-/15.8

07- LA-210- 16. 1/ 25.
07- LA-210- 18. 8/ 24.
07- LA-210- 28. 5/ 30.

07-LA-210-/0
07-LA-213-3.5/9.9
07- LA- 405- 20. 5/ 28

07- LA- 405- 20. 6/ 20.
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Statement of Ongoing Contracts - Index

Contract

07-297704
07-2975U4
07- 302104
07- 3W6904
07-287204
07- 3W6804
07- 307404
07- 293504
07- 1XF804
07- 295204
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 3W2204
07-2881U4
07- 129974
07-3Ws704
07- 1XG304
07- 410604
07- 300604
07- 3X8704
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07- LA- 405- 24. 3/ 24.
07- LA- 405- 28. 7/ 39.
07- LA- 405- 34. 0/ 35.
07- LA- 405- 48. 0/ 48.
07- LA- 405-12. 6/ 21.
07- LA- 405- 21. 5/ 26.
07-LA-405-/29.5
07- LA- 605-10. 1/ 25.
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-16.7/20.5
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07-LA-710-20.9/24.6
07-VEN-1-.7/.8
07- VEN- 1-21.2/28.5
07- VEN-23-1.4/31.7
07- VEN-23-3.2/11. 4
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Statement of Ongoing Contracts - Index

Contract

07-4T8704
07- 307804
07- 1X&x204
07-1XCr04
07-290004
07- 296304
07-257104
07- 309804
07- 307704
07- 3Ws504
07- 3W6604
07-1W9704
07-183124
07-289204
07-3W404
07-202114
07-2V9404
07-202124
07- 1XF904
07- 2X0504
07- 313304
07-3W104
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07- VEN- 23-20. 9/ 24. 2
07- VEN- 33-2.8/8
07- VEN- 33-13.2/30.5
07- VEN- 33-13.9/30.5
07- VEN- 33- 15. 4/ 52
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN-33-/6. 3
07- VEN- 34-14.0/17.7
07- VEN- 101-17.7/17.7
07- VEN- 101-.1/4.5
07- VEN- 101-.1/4.5
07- VEN- 101-/43.6
07- VEN- 118-10.9/17.9
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
07- VEN- 150- 19. 9/ 32. 7
07- VEN- 150-20.1/0
07- VEN- 150- 27. 4/ 29. 4
07- VEN-232-.4/4.1

Statement of Ongoing Contracts - Index

Contract

07-3w304
07- 1XG04
07-1XGr04
07- 1XG804
07-1XCo04
07- 305204
07-2750U4
07- 303404
07- 3W6904
07- 4W0204
07-1952U4
07-4U0004
07- 4W2304
07- 3Wr004
07- 307604
07- 312404
07- 301404
07- 302204
07- 1X&04
07- 1X&x004
07- 3X0214
07- 3Wr204
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Statement of Ongoing Contracts - Federal Aid

District 07

Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $509, 190, 402 $242, 643,515

- F- FEDERAL Al D ( PRI MARY) $272, 558, 598 $181, 879, 562
-5 FEDERAL Al D ( SECONDARY) $39, 579, 891 $25, 575, 454

- SH- STATE H GHWAY $344, 879, 445 $260, 289, 145
$1, 395, 461, 178 $1, 045, 203, 565

District Total: $2, 561, 669, 514 $1, 755,591, 242

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
07 $125, 694, 704

Work completed this Period: $125, 694,704
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